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2cology and environment, inc.
International Specialists in the Environment
33 North Dearborn Street

Chicago, lilinois 60602
Tel. 312/578-9243, Fax: 312/578-9345

January 9. 1998

Ms. Peggy Hendrixson (MC-10])

ARCS 5 Contracting Officer

United States Environmental Protection Agency
Contracts and Procurement Section

77 West Jackson Boulevard

Chicago, Illinois 60604

Re: Work Plan Revision Request No.1
Sauget Area | and 2 Sites. Sauget, Illinois
Contract 68-W8-0086. WA#47-5SN60

Dear Ms. Hendrixson:

E & E has prepared this Revised Work Plan Revision Reapest Numher | (WPRR #1) to address
the need for additional funding and LOE to complete the work assignment tasks for the Sauget
Area 1 and 2 Sites Technical Assistance project. The attached tables present E & E’s revised
budget estimate for completing the work assignment. Table | provides a summary of all costs to
complete this work assignment including all costs-to-date (as of December 27. 1997) and the
estimated costs to complete active tasks; Table 2 is a combined summary by task for all Technical
Assistance costs. including both actual costs-to-date and estimated costs to complete the project;
Table 3 provides the actual costs to date (through December 27, 1997) for all project tasks; Table
4 provides a breakdown of the estimated costs to complete the existing tasks for the project. In
addition. detail sheets for the estimated costs presented in Table 4 are provided as attachments to
the table.

The additional LOE and funding requested will be necessary to complete the project according to
the task structure and level of detail provided in the statement of work. Additional LOE and
funding is required due to the large volume of information that was obtained from the federal and
state agencies. and the time required for sorting, labelling, and reduction of the data into both
tabular and graphic formats for presentation.

As stated above, Table 3 provides a breakdown of the actual costs for tasks that have received
charges through December 27, 1997. This date was also used as a cutoff point for estimating the
costs necessary to complete work on tasks that are still active. A total of 1,612.00 LOE hours
and $126,863 were spent on the project through this cutoff date. As shown on Table 4, E & E
estimates that 759 LOE hours and $67,155 will be required to complete the work specified on this
project. The total LOE hours estimated through project completion are 2,371. which is 310 LOE
hours more than the approved budget of 2,061 LOE hours. The total revised estimated cost for
the work assignment is $194,018 which is $27,097 more than the approved work plan budget and
$24,018 more than the project funding level. The current work assignment expenditure limits are
2.061 LOE hours and $166.921: therefore, an additional 310 LOE hours and $24.081 of funding
will be required.
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As of December 27, 1997. E & E has completed the following work assignment tasks:
¢ Task 1.1: Project Planning; and

e Task 2.0: Acqusition of Existing Data

All of the other existing project tasks remain open. For all of the active project tasks. E & E has
evaluated the existing budgets based on the current project objectives and direction, as well as the
makeup of E & E’s project team. The estimated award fees for the cost to complete active tasks
are not broken down by task. These award fees are included in the "Totals™ column on Table 4,
and the basis for the estimated fee is explained in footnotes on the table. A discussion of active
project tasks and estimated work remaining on these tasks is presented below:

e Task 1.2 - Project Management: As of December 27, 1997, 78.0 LOE hours
and $6.558 have been charged against this task for project management activities.
E & E estimates that 38 LOE hours and $3,353 will be required to complete
project management activities through February 1998. The estimated total of 116
LOE hours at task completion is the same as the approved work plan budget
amount. The estimated total cost at completion of $9.911 is $578 less than the
approved original budget of $10,489.

¢ Task 3.0 - Property Ownership Tables/Maps: As of December 27, 1997, 97
LOE hours and $8.208 have been charged against this task for information
research and production of the draft property ownership tables/maps. E & E
estimates that 24 LOE hours and $1,803 will be required to complete this task.
This estimate to complete includes 16 LOE to complete an historical deed search
for the Site N property and report the findings, and 8 LOE to prepare and submit
the final version of the property ownership tables/maps. The estimated total of
121 LOE hours at task completion is 21 hours greater than the approved original
LOE budget of 100 hours. The estimated total cost at completion of $10,011 is
$3.077 greater than the approved original budget of $6,934.

¢ Task 4.0 - Technical Data Summary Tables/Maps: As of December 27, 1997,
701.00 LOE hours and $46,765 have been charged to this task for preparation of
data tables and presenting data on site maps. E & E estimates that 445 LOE
hours and $30,761 wiil be required to complete the data summary tables and
maps. The estimated total of 1146 LOE hours at task completion is 242 hours
greater than the approved original LOE budget of 904 hours. The estimated total
cost at completion of $77,526 is $14,989 greater than the approved original
budget of $62,537.

e Task 5.0 - Data Gaps Memoranda: As of December 27, 1997, no charges
have been incurred under this task. E & E estimates that 92 LOE hours and
$7.351 will be required to complete this task. The estimated total of 92 LOE
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hours and $7.351 at task completion is the same as the approved original LOE
budget.

* Task 6.0 - PRP Records Compilation: As of December 27, 1997, 163 LOE
hours and $14.031 have been charged to this task assembling PRP files and a
PRP database. E & E estimates that 160 LOE hours and $13,810 will be
required to prepare and submit the deliverables for this task. The estimated total
of 323 LOE hours at task completion is 7 LOE greater than the approved original
LOE budget of 316 hours. The estimated total cost at completion of $27,841 is
$5.040 greater than the approved original budget of $22,801.

If you should require additional information, or have any questions concerning this submittal,
please contact me at your earliest convenience. -

Sincerely,

Daniel T. Sewalil
ARCS Program Manager

Attachments
cc: S. Nathan, EPA PO

L. Evison. EPA RPM
C. Carlson. E & E SM
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ECOLOGY AND ENVIRONMENT, INC
ESTIMATED DIRECT HOURS AND COSTS

Client:  USEPA ARCS REGION V

Re: SAUGET AREA 1 & 2 SITES

TABLE 1

Work Assignmaent No - 47.5N60 Cost to Costto
Cost Summary Date Compiete
Rate/Hr Labor Category Total
120 40 80
1603.5 1147 5 456 0
4625 2815 1810
2805 166.5 1140
00 00 00
128 128 00
185 0 1070 480
LOE Hours Sublotat 23710 16120 7580
Total Hours 2526 0 17190 807.0
sx====o S=TT=== TSN XN L AL S I oA ToXEIIISNEISSCS S SIS ESCSSIESSZT ESSEEZSE=SEs=SS
1) Tota Labor Cost 59287 40,946 18,340
2) Fringe Benefits (on Line 1) 17.786 12.284 5.502
3) Total Labor & Fringes (Lines 1 & 2) 77.073 53,230 23,842
4) Ovarhead (on Line 3) 49,033 33.535 15,458
Travel:
Transportation 2,043 1.993 50
Per Diem 428 428 0
5) Totsl Travel Costs 2471 2421 50
8) Total Other Direct Costs 5429 M 1,659
7) Outside Equip Rental/Purchase 0 b} 0
8) Sublolsi{Lines 3.4 5-7) 134,005 92,957 41,048
9) G4A (on Line 8) 44 578 3021 14,367
10) Subtotad (Lines B & 9) 178.583 123.168 55415
11) E&E Lab Analysis [¢] [¢] [¢]
12) EAE Equipment Rentat 4] Q Q
13) Subtotal {Lines 11 & 12) o 0 0
14) Subcontracting Costs o 0. [+]
15) Sub ct Administration Fee{on Line 14) o] 0 [}
16} Estimated Cost (Lines 10, 11 - 15) 178.58) 123,168 55 415
17) Base Fee (on Line 10) 3.0% 5,358 3,695 1,662
18) Base Fee - Sub Pool (on Lines 14 & 15) 2.0% [4 1] 0
19) Award Fes 7.0% 10,077 0 10,077
20} Award Fee - Sub Pool 30% 0 0 0
$126,883 $67.155

21) Cost Plus Fee (Lines 16 - 20)

$194,018
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TABLE 2

ECOLOGY AND ENVIRONMENT, INC Task 1 1. Project Planning
ESTIMATED DIRECT HOURS AND COSTS Task 1 2 Project Management
Task 20 Acquisition of Existing Data

Task 5.0 Data Gaps Memoranda
Task 6 0 PRP Records Compilation

Chent  USEPA ARCS REGION V Task 30 Property Ownership Tables and Maps
Task 4 0 Techmical Data Summary Tables and Maps
Re SAUGET AREA 1 8 2 SITES
Work Assignment No. 47-5N60
Compiete Cost Surnmary
Rate/Hr Labor Category Totals 1 12 20 30 40 50 60
12 00 400 000 000 0.00 0.00 800 000
16063 50 116 00 114.00 402 00 113.00 479 50 60 00 31900
462 50 1500 000 2650 8 00 408 00 000 4 0D
280 50 000 000 950 000 247 00 24 00 000
000 000 000 000 Q00 000 000 000
12 50 000 200 000 000 10 50 Q00 a0 00
158 00 875 850 59 50 1225 58 0C 800 Qa0
LOE Hours Subtotal 237100 13500 116 00 438 00 12100 1146 00 92 00 32300
2526 00 14375 124 50 497 50 1204 00 100 00 32300

1) Total Labor Cost $59.287 $3.755 $3.337 $12.086 $3.224 $25 391 $2.435 $9.060
2) Fringe Benefits (on Line 1) 17.786 1.126 1.001 31626 967 7617 730 2718
3) Total Labor & Fnnges (Lines 1 & 2) 77.073 4881 4337 15.712 4191 33.008 3,165 11,778
4) Overhead (on Line 3) 49,033 3,075 2.761 9.898 2.655 21.052 2,057 7.534
Travel.

Transportation 2.043 253 0 1.740 50 0 [} 0

Per Diem 428 8 0 420 (4 0 o] 0

N

5) Total Travel Costs 2.471 261 a 2,160 50 ' o o 0
6) Total Other Direct Costs 5423 343 119 1.259 415 2.329 64 900
7} Outside Equip Rental/Purchase 0 0 0 0 4] ] 0 1]
8) Sublotai (Lines 3. 4. 5-7) 134 005 8.560 7.217 29,029 7.31 56.389 5.287 20.212
9) G&A (on Line B} 44578 2782 2,406 9,434 2,408 18.879 1.850 6817
10} Subtotal (Lines 8 8 9) 178 581 11342 9,623 38 464 9720 75.268 7.137 27.030
11) ESE Lab Analysis o] 0 a ] 0 0 0 0
12) EAE Equipment Rental 0 (1} 0 0 ] ] 0 0
13)  Subtotal (Lines 11 & 12) 0 0 0 0 0 s} 0 O
14) Subcontracting Costs 9 [\ 0 o o 0 0 o
15) Subcontract Administraton Fee(on Line 14} 0 0 0 o] 0 [+ 0 0
16) Estimated Cost (Lines 10. 13 - 15) 178 583 11,342 9,623 38,464 9.720 TR268 7120, Y
17) Base Fee (on Line 10) 3.0% 52358 340 289 1,154 292 2,258 214 B11
18) Basa Fee - Sub Pool (on Lines 14 & 15) 20% 0 Q 0 0 o] 1] Q Q
18) Awnard Foe 10,077 0 0 1] 0 0 1] 0
20) Award Fee - Sub Pool 0 0 [} 0 0 M) Q 0
21) Cost Plus Fee (Lines 16 - 20) $154,018 $11,683 $0,911 $39618 $10.011% $77.526 $7.351 $27.841
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TABLE 3 !

Task 5.0. Data Gaps Memoranda
Task 6 0 PRP Records Compiation

ECOLOGY AND ENVIRONMENT. INC Task 1.1 Project Planning
ESTIMATED DIRECT HOURS AND COSTS Task 12 Project Management
Task 20 Acquisition of Existing Data

Clent USEPA ARCS REGION V Task 3 0. Property Ownership Tables and Maps
Task 4 0 Technical Data Summary, Tables and Mans.
ke SAUGET AREA 1 &2 SITES
Work Assignment No. 47-5N60
Cost to Date as of 12/27/97
Rate/Hr Labor Category Totais i1 12 20 30 40 50 60
4 00 4 00 0.00 0.00 000 000 000 000
1147 50 116 00 76.00 402 00 97 00 297 50 000 159 00
28150 1500 0.00 26 50 000 236 00 000 400
166 50 000 0.00 9 50 Q00 157 00 000 000
Q00 000 000 000 000 000 000 000
12 50 000 200 000 000 10 50 000 000
107 00 875 4 50 59 50 1225 2200 Q00 Q00
LOE Hours Subtotal 1612 00 135 00 78 00 438 00 97 00 701 00 QQa 163 Q0

1) Totai Labor Cost $40 546 $3.75%5 $2.249 $12.086 $2.645 $15.501 $0 $4710
2} Fange Benefiis (on Line 1) 12,284 1126 675 3626 794 4650 0 1413
3) Total Labor & Fnnges (Lines 1 & 2) 53230 4,881 2,924 15712 3,439 20152 0 6.123
4) Overhead (on Line 3) 33535 3.075 1842 9,898 2,166 12,696 [} 3,857
Travel:

Transportation 1993 253 0 1,740 4] ] 0 4]

Per Diem 428 ] [} 420 4] 0 [ ]

-1

5) Toial Travel Costs 2421 261 0 2.160 0 ' 0 1] 0
6) Total Other Direct Costs 377 343 39 1259 410 1.419 4] 300
7) Outside Equip Rental/Purchase 0 0 0 0 0 0 0 4]
8) Subdtotai (Lines 3. 4. 5-7) 92957 8,560 4,806 29,029 6.014 34 266 Q 10.281
9) G&A (on Line 8) 30211 2,782 1.562 9434 1.955 11,137 o] 3340
10) Subtotal (Lmés 889 123,168 11.342 6.367 38.464 7 969 45403 0 13.622
11} EAE Lab Analysis 0 1] 0 0 0 0 0 0
12} E&E Equipment Rental o ] 0 [+] ] 0 0 ¢}
13) Subtotal {Lines 11 & 12) 0 0 b o] Q0 0 [} 0
14) Subcontractng Costs o 0 0 0 0 0 0 o
15) Subcontract Administration Fee(on Line 14} a 0 a 0 0 [v] [+] 4
16) Estimated Cost (Lines 10. 13 - 15) 123,168 11,342 6.367 38,464 7,969 45 403 0 13,622
17) Base Fee (on Line 10) 3.0% 3,695 340 191 1,154 239 1,362 0 408
18) Bese Feoo - Sub Pool (an Lines 14 & 15) 2.0% Q Q [} 0 Q [+] 0 0
19) Award Fee (on Line 10) 7.0% Q 0 0 0 0 0 0 0
20) Award Fee - Sub Pool (on Lines 14 & 15) 3.0% [+] 0 0 ] 0 0 o 0
21) Totsl Cost Pius Fee (Lines 16 - 20) $126.883 $11,683 $6.559 $39.818 $8.208 $46,765 $0 $14,031




TABLE 4

ECOLOGY AND ENVIRONMENT, INC Task 1 1 Project Planning Task 50 Data Gaps Memoranda

ESTIMATED DIRECT HOURS AND COSTS Task 1 2. Project Msnagement Task 60 PRP Records Compiation
Task 2.0 Acquision of Existing Data

Chent. USEPA ARCS REGION V Task 30 Property Ownership Tables and Maps

Task 4 0 Technwcal Data Summary Tables and Maps
Re: SAUGET AREA 1 & 2 SITES
Work Assignment No. 47-5N60

Cost to Compiete as of 12/28/97
RatefHr Labor Category Totals 11 12 20 30 40 50 60
800 0.00 0.00 0.00 0.00 0.00 8.00 000
456 00 000 38.00 0.00 16 00 182.00 60.00 160 00
141 00 0.00 000 000 8.00 173.00 000 000
114 00 000 000 000 0.00 90.00 24 00 000
000 Q00 Q00 000 000 0.00 000 000
0.00 000 0.00 000 0.00 000 000 000
48 00 000 400 000 000 36 00 800 000
LOE Hours Subtolal 759 DO 000 38 00 000 24 00 445 00 92 00 160 00
Total Hours 807.00 0.00 42 00 000 2400 48100 100 00 160 00

zzzzzssszs mzanx rzz=cpesze :zzsszzrz s=z=czzzes = : = ===
1) Total Labor Cost $18.340 $a $1,087 $¢ 3579 $9.889 $2.435 $4.350
2) Fringe Benefits (on Line 1) 30 0% 5.502 0o 326 [} 174 2967 730 1.305
3) Totel Labor & Fringes (Lines 1 & 2) 23842 [} 1413 a 752 12,856 3,165 5,656
4) Overhead {on Line 3) 65 0% 15,458 0 918 0 489 8,356 2,057 3676
Travel

Transportation S0 0 1] 0 50 0 0 )
Per Diem 0 0 [} 0 0 0 4] 4]
5) Total Travel Costs 50 0 0 0 50 0 0 0
6) Totsl Other Direct Cosis 1,659 ] 80 [} 5 910 64 600
7} Owutside Equip Rental/Purchase Q 0 0 0 0 0 0 0
8) Subtotal(Lines . 4. 5-7) 41,048 0 2411 C 1.297 22,122 5,287 9932
9) G3A (on Line 8) 5 0% 14,367 0 844 0 454 7.743 1.850 3476
10) Subtotal (Lines B & 9) 55415 0 3255 0 1.750 29 865 7.437 13.408
11) ESE Lab Analysis 0 Q 0 0 0 0 0 0
12) E&E Equipment Rental 0 ] a 1] 0 4] 0 ]
13) Subtotal (Lines 11 & 12) 0 0 0 0 0 0 o] 0
14) Subcontracting Costs o ] 0 0 0 [\] V] 0
15} Subconiract Administration Fee(on Line 14) 1 5% 0 0 0 0 ] 0 0 [+]
16) Estmated Cost (Lines 10, 13- 15) 55415 0 3,255 4] 1.750 29,885 7137 13,408
17) Base Fee (on Line 10) I 0% 1.662 0 58 0 53 896 214 402
18) Base Foe - Sub Pool (on Lines 14 & 15) 2.0% o} 0 0 0 0 [¢] 0 0
19) Award Foo 10,077 ] ] ] o (] 0 0
20) Award Fee - Sub Pool a 0 [} 0 0 0 [} 0
21) Total Cost Plus Fee (Lines 16 - 20) $67.155 30 $3,353 $0 $1,803 $30,761 $7,351 $13.810

* Estimated award fee 10 compiete based on 2,371 LOE at project compietion x $4. 251L.0E hour. No swerd fee has been invoiced through the cutoff date of 12/27/97.



Task 1.2. Project Management
LABOR HOUR DETAIL Field

7

Travey In-House No. of Unit
Classification Prep. Hours People Days H/MDay M-Day Hours Hours Pubs Total TRAVEL DETAIL Unit Units Cost Total
0 0 0 TRANSPORTATION.
0 0 38 ki.} Airfare: RT 0
0 0 0
0 0 0 Auto Rental Day 0
0 0 0 Truck Rental Day 0
0 0 0 Local Mileage Mile 03 0
0 4 4 Parking Day 5 0
Gasoline 0
TOTAL HOUR 0 0 0 42 0 42
======s== TOTAL TRANSPORTATION COSTS (]
No. of Unit PER DIEM
OTHER DIRECT COST DETAIL Unit  Units Cost Total Per Diem Day 0
Protective Clothing [Level D] Days o] Lodging Day 0
Protective Clothing [Level C] Days 0
Miscellaneous Field/Other Supplies 0
TOTAL SUPPLIES 0
TOTAL PER DIEM COSTS 0
Shlmnt of Lab Samples Ibs. 0 =zxE=====
Shipment of Equipment Ibs. 0 OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 0 No.of  No. of Unit
Item Description Period Periods  Units Cost Total
TOTAL MAIL/COURIER 0 T
! 0
Desktop Usage Hour 4 55 22 0
Data Visualization/Modeling (CAD, GIS, modeling} Hour 155 0 0
0
0
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST 0
Days Days 16 0
Months Months 480 [0} E&E EQUIPMENT RENTAL DETA No of No. of
Item Description Period  Periods  Units
TOTAL COMPUTER USAGE 22
COMMUNICATIONS COSTS: 45
REPRODUCTION COSTS Page 250 0.05 125
BLUE PRINTS: Page 175 0
TOTAL OTHER DIRECT COSTS 795
SUBCONTRACTOR DETAIL Total TOTAL EAE EQUIPMENT COSTS
Subcontraclor A E&E ANALYTICAL SERVICES DETAIL
Subcontractor B

Subcontractor C



Task 2.0. Acquisition of Existng Data

LABOR HOUR CETAILL Field
TraveV In-House No. of Unit
Classification Prep. Hour People Days HDay M-Day Hours Hours Pubs Total TRAVEL DETAIL Unit Units Cost Totai
[d 4 0 TRANSPORTATION
0 0 0 Airfare: RY 4]
0 0 0
0 0 0 Auto Rental Day 4]
0 0 0 Truck Rental Day 0
0 0 0 Local Mileage Mile 028 0
0 Parking Day 0
......... Gasoline 0
TOTAL HOURS 0 i} 0 0 0 0
=2zzz=2zz TOTAL TRANSPORTATION COSTS 0
No of Unit PER DIEM
OTHER DIRECT COST DETAIL Unit Urits Cost Total Per Diem Day [}
Protective Clothing [Level D] Days 0 Lodging Day [¢]
Protective Clothing (Level C] Days 0
Misceilaneous Fieid/Other Supphies 0
TOTAL SUPPLIES [
TOTAL PER DIEM COSTS 0
Shipment of Lab Sampies ibs 0 sz=s====
Shipment of Equipment Ibs 0 OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 0 No. of No of Unit
B aeasmn tem Description Period  Periods  Units Cost Total
TOTAL MAIL/ICOURIER ]
0
Deskiop Usage Hour 55 [ 0
Deta VisuslizationModeling (CAD, GIS, modeling) Hour 15.5 1] . o
| 0
! o
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST [}
Days Days 18 Is] ZERIRITTT
Months Months 480 0 ES&E EQUIPMENT RENTAL DETAI  No. of No. of Unit
tem Description Period  Periods  Units Cost Total
TOTAL COMPUTER USAGE 4 o
0
COMMUNICATIONS COSTS Phone. FAX 0 0
REPRODUCTION COSTS Page 005 0 [s]
BLUE PRINTS: 5 Sets X 10 Pages X 42 Page 175 0 0
...................................... o
TOTAL OTHER DIRECT COSTS 0 0
EZZIFT==x 0
SUBCONTRACTOR DETAIL Total TOTAL E&E EQUIPMENT COSTS 0
Subcontractor A E&E ANALYTICAL SERVICES DETAIL
Subcontractor B
Subcontractor C
Subcontractor D
TOTAL SUBCONTRACTOR COSTS 0 TOTAL E&E ANALYTICAL SERVICES 0
SRTTTTRER E=xEEESSE
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Task 3.0. Property Ownership Tabies and Maps

LABOR HOUR DETAIL Field
Travel In-House No. of Unit
Classification Prep Hours People  Days HDay M-Day Hours Hours Pubs Total TRAVEL DETAIL Unit Units Cost Total
0 4] 0 TRANSPORTATION
0 0 16 16 Airfare: RY 0
1 1 8 1 8 8
0 0 0 Auto Rental Day 1 40 40
4] 1} 0 Truck Rentat Day [}
o 0 0 Local Mileage Mile 028 0
0 Parking Day 0
e s e Gasoline 10
TOTAL HOURS [ 1 8 16 0 24
=I==z==== TOTAL TRANSPORTATION COSTS S0
No of Unit PER DIEM )

OTHER DIRECT COST DETAIL Unit Units Cost Total Per Diem Day o]
Protective Clothing [Level D] Days 4 Lodging Day 0
Protective Clothing [Level C| Cays 0
Miscellanecus Field/Other Supplies 0

TOTAL SUPPLIES 0

TOTAL PER DIEM COSTS 0
Shipment of Lab Samples 1bs Q =szzzzxz
Shipment of Equipment Ibs Q OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other Q No. of  No. of Unit
e ftem Description Period  Pefiods  Units Cost Total
TOTAL MAILUCOURIER 0
0
Desikiop Usage Hour 55 0 0
Data Visualizstion/Modeling (CAD, GIS, modeling) Hour 158 0 0
0
1
H 4]
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST 0
Days Days 18 0 =z==z===
Months Months 480 0 E&E EQUIPMENT RENTAL DETAL No.of  No. of Unit
{tern Description Period Penods  Units Cost Total
TOTAL COMPUTER USAGE 4] [}
0

COMMUNICATIONS COSTS 0 0

REPRODUCTION COSTS Page 100 0.05 5 i

BLUE PRINTS Page 0 0

e e o A4 At esmedn i AreeeasAemmmmes it ceaamdatema mrmaeeiasemes aeseesesasesmmmn 0

TOTAL OTHER DIRECT COSTS 5 0

zZ===z=z==== 4]

SUBCONTRACTOR DETAIL Total TOTAL E&E EQUIPMENT COSTS o
Subcontractor A E&E ANALYTICAL SERVICES DETAIL
Subcontractor B
Subcontractor C
Subcontractor D

TOTAL SUBCONTRACTOR COSTS Q TOTAL E&E ANALYTICAL SERVICES
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Task 4.0. Technical Dala Summary Tablas and Maps

LABOR HOUR DETAIL Field

Travey In-House No of Unit
Classificaton Prep Hours Peopie Days HDay M-Day Hours Hours Pubs Totat TRAVEL DETAIL Unit Units Cost Total
{ 0 0 0 TRANSPORTATION
4] 0 182 182 Airfare: RT 0
0 0 173 173
1] ¢} a0 90 Auto Rental Day 0
0 0 s} [ Truck Rental Day o
0 0 0 0 Local Mileage Mile 028 Q
36 36 Parking Day 0
— —— Gasoline 0
TOTAL HOURS 0 0 0 481 0 481
s==zssz=z TOTAL TRANSPORTATION COSTS 0
No of Unit PER DIEM
OTHER DIRECT COST DETAIL unit  Units Cost Total Per Dem Day 0
Protective Clothing (Level D] Days 0 Lodging Day 0
Protective Clothing [Level C} Days 0
Miscellaneous Field/Other Supplies 0
TOTAL SUPPLIES 0 -
TOTAL PER DIEM COSTS [}
Shipment of Lab Samples Ibs 0 ===zs===
Shipment of Equipment Ibs 1} OUTSIOE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 0 No.of No of Unit
e Item Description Period  Periods  Units Cost Total
TOTAL MAILUCOURIER 0
0
Deskiop Usage Hour 120 55 860 0
Data VisuslizationModeling (CAD, GiS, modeling) Hour 155 [} 0
0
t
) 0
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST 4
Dﬂyt Days 16 1] z===xT==
Months Months 480 0 E&E EQUIPMENT RENTAL DETAI No. of  No of Unit
Item Descniption Penod  Periods  Units Cost Total
TOTAL COMPUTER USAGE 660 0
0
COMMUNICATIONS COSTS 0 0
REPRODUCTION COSTS Page 5000 0.05 250 i
BLUE PRINTS Page 175 0 0
................................................................................ o
TOTAL OTHER DIRECT COSTS 910 0
S==Zc=xaz o
SUBCONTRACTOR DETAIL Total TOTAL E&E EQUIPMENT COSTS 0
Subcontracior A E&E ANALYTICAL SERVICES DETAIL
Subcontractor B
Subconwactor C
Subcontractor D
TOTAL SUBCONTRACTOR COSTS 0 TOTAL E&E ANALYTICAL SERVICES 0



Task 5.0: Data Gaps Memoranda i
LABOR HOUR DETAIL Fieid

TraveV - In-House ’ No of Unit
Classification Prep Hours People Days H/Day M-Day Hours  Hours Pubs Total TRAVEL DETAIL Unit Units Cost Total
[] 0 8 8 TRANSPORTATION
0 1] 48 12 60 { 3 RT 0
0 [¢] 0
0 0 24 24 Aulo Rental Day 0
0 0 1 Truck Rental Day 0
0 0 0 Local Mileage Mile 028 4]
8 8 Parking i Day 1}
X Gasoline 0
TOTAL HOURS 0 1} 0 80 20 100
Tzz=s=sa=s TOTAL TRANSPORTATION COSTS 0
No of Uni PER DIEM
OTHER DIRECT COST DETAIL Unit Units Cosi Total Per Diem Day 0
Protective Clothing fLevel D} Days Q Lodging Day o
Protective Clothing [Levei C] Days 0
Miscelianeous Field/Other Supplies 0
TOTAL SUPPLIES [}
TOTAL PER DIEM COSTS
Shipment of Lab Samples ibs. 0
Shipment of Equipment s 0 QUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 10 No.of  No. of Unit
e — ltem Description Period  Periods  Units Cost Total
TOTAL MAIL/COURIER 10
0
Deskiop Usage Hour 8 55 44 0
Data Visuslization®Modeling (CAD, GIS, modeling) Hour 155 0 0
: 0
|
) ) 0
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST 0
Days Days 16 0 szzzzszz
Months Months 480 [} E&E EQUIPMENT RENTAL DETAI No. of  No of Uit
tem Description Penod  Perods  Units Cost Totat
TOTAL COMPUTER USAGE M B 0
0
COMMUNICATIONS COSTS. Phone, FAX 1] 0
REPRODUCTION COSTS Page 200 0.05 10 0
BLUE PRINTS Page 0 0
.................................. - ma— wanas o 0
TOTAL OTHER DIRECT COSTS 64 0
Sz=S=z==x D
SUBCONTRACTOR DETAIL Tota! TOTAL E&E EQUIPMENT COSTS 0
Subcontractor A E&E ANALYTICAL SERVICES DETAIL
Subconfractr 8 e e
Subcontracior C
Subcontractor D
TOTAL SUBCONTRACTOR COSTS 0 TOTAL E&E ANALYTICAL SERVICES 0
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Task 6.0. PRP Records Compilation

LABOR HOUR DETAIL Field
Travel/ - in-House No. of Unit
Classification Prep. Hour People Days H/Day M-Day Hours  Hours Pubs Totat TRAVEL DETAIL Unit Units Cost Total
‘ 0 0 0 TRANSPORTATION
0 0 160 160 Airfare RT 0
0 0 0
0 [+] 0 Auto Rental Day 0
0 ¢} 0 Truck Rentai Day 0
0 0 [«] Local Mileage Mile 03 1]
0 Parking Day 0
“nrreannan Gasoline 0
TOTAL HOURS [} 0 [} 160 0 160
zzzzmzERs TOTAL TRANSPORTATION COSTS 0
No of Unit PER DIEM
OTHER DIRECT COST DETAIL Unit Units Cost Totat Per Diem Day 0
Protective Clothing [Level D] Days 0 Lodging Day 0
Protective Clothing [Level C| Days 0
Miscelianeous Fiek/Other Supples 0
TOTAL SUPPLIES 0
TOTAL PER DIEM COSTS 0
Shipment of Lab Samples Ibs 0 zzzz===s
Shipment of Equipment Ibs. 0 OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 0 No.of  No.of Unit
B Item Description Period  Periods  Units Cost Totat
TOTAL MAILICOURIER 0
o]
Deskiop Usage Hour 100 55 550 0
Data VisuslizationModeting (CAD, GIS, modeling) Hour 15.§ 0 0
. 0
|
) 0
Notebook Computers TOTAL OUTSIOE EQUIP RENTAL/PURCHASE COST 0
Days Days 16 0 =mz=sass
Months Months 480 0 E&E EQUIPMENT RENTAL DETAI No.of  No of Unit
Item Description Period  Periods  Units Cost Totat
TOTAL COMPUTER USAGE 550 0
0
COMMUNICATIONS COSTS Phone, FAX 0 o
REPRODUCTION COSTS Page 1000 005 50 0
BLUE PRINTS Page 175 0 0
[ D
TOTAL OTHER DIRECT COSTS 600 0
az=zz==== 0
SUBCONTRACTOR DETAIL Total TOTAL E&E EQUIPMENT COSTS 0
Subcontractor A EAE ANALYTICAL SERVICES DETAIL
Subcontractor B
Subcontractor C
Subcontractor D
TOTAL SUBCONTRACTOR COSTS o TOTAL E&E ANALYTICAL SERVICES 0
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Task 1 1. Project Planning

LABOR HOUR DETAIL Field
TraveV In-House No of Unit
Classification Prep Hows People Days H/Day M-Day Hours  Hours Pubs Total TRAVEL DETAIL Unit Units Cost Total
N 0 0 0 TRANSPORTATION
0 0 0 Airfare RT 0
a 0 o
0 0 0 Auto Rental Day 0
0 0 0 Truck Rental Day 0
0 4] 0 Local Mileage Mile o028 0
0 Parking Day ]
- et Gasoline 0
TOTAL HOURS 0 0 0 0 [} . -
TOTAL TRANSPORTATION COSTS 0
No of Unit PER DIEM
OTHER DIRECT COST DETAIL Ut Units Cost Total Per Diem Day 0
Protective Clothing {Level D] Lodging Day 0
Protective Ciothing [Level C]
Miscellanaous Field/Other Supplies Q
TOTAL SUPPLIES 0 -
TOYAL PER DIEM COSTS 0
Shipment of Lab Samples Ibs 0 z=ss=o===x
Shipment of Equipment Ibs 0 OUTSIDE EQUIP RENTAL/PURCHASE DETAIL
Postage/Other 0 No.of No. of Unit
svommmmecannnn Item Description Period Penods  Units Cost Total
TOTAL MAIL/COURIER 0 e
0
Desktop Usage Hour 5.5 0 0
Data Visualzation/Modeling (CAD, GIS, modeling) Hour 155 0 0
a
I
) 0
Notebook Computers TOTAL OUTSIDE EQUIP RENTAL/PURCHASE COST 0
D‘ys DBVS 16 o] ==saz==x
Months Months 480 0 ESE EQUIPMENT RENTAL DETAI No. of  No of Unit
Item Description Period  Periods  Units Cost Totat
TOTAL COMPUTER USAGE 0 0
[}
COMMUNICATIONS COSTS 0 0
REPRODUCTION COSTS Page 005 0 0
BLUE PRINTS Page 0 : 0 Ir* T
e he e vetmmtas absesstereee 444 nmevemmTaams Atmndtoean e e AAeRTomethreToaaaaRaSmamL s ceanieoee Seieeatesesss semmemssemessses [} o
TOTAL OTHER DIRECT COSTS 0 Q ¢ _‘
===z=z==z 1] bl
SUBCONTRACTOR DETAIL Total TOTAL E&E EQUIPMENT COSTS 0 R J
Subcontracior A E&E ANALYTICAL SERVICES DETAIL : :‘
Subcontractor C .2
Subcontractor B fo
s e
TOTAL SUBCONTRACTOR COSTS 0 TOTAL E&E ANALYTICAL SERVICES



